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. 

In the referenced letter, EG&G Rocky Flats (EG&G) requested that the Department of Energy/Rocky 
Flats Office (DOURFO) approach the regulators for 60day extensions on the Interagency 1 

Agreement (IAG) schedules for submittal of draft work plans for Operable Units 12,13, and 14. 
EG&G has received no response to this request; however, our individual project managers are 
receiving v e h l  direction from their DOE counterparts to meet the original May milestone dates. 

Although our January request for extension represented a realistic estimate of the timeframe 
required to submit quality workplans, EG&G project managers are making every effort to 
accommodate the recent verbal direction. It is EG&Gs position that the submittals developed to 
meet this original deadline will be compromised in terms of quality and may not meet Environmental 
Protection Agenky (EPA) and Colorado Department of Health (CDH) expectations. Accordingly, we 
anticipate that the agencies will return substantial comments on the work plans. 

. . _ _ _  
___ - _ _  __ 

We request that DOE advise EG&G in writing in regard to our January 10, 1992 request for an 
extension. 
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